COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2019

ESTI MATE SUMVARY 08: 56: 18
CONTI D C21847 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21847-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.5 DAYS TI ME ALLOW 25 WORK DAYS
SI GNALI ZATION OF SH1 & |-25 SB PERCENT TIME:  82.00 ORI G TI ME ALLON 25 WORK DAYS
PRQJECT NO. STAOO01A- 002
SI GNALI ZATION OF SH1 & |-25 SB
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TIME STARTED 01/07/2019
12150 E. 112TH AVE. DATE LET 04/ 19/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 04/ 25/ 2018 DATE TI ME SToppep 03/07/2019
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED 03/07/ 2019
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 01/07/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 318, 317. 50 PARTI Cl PATI NG $ 267, 500. 80 $ 101, 768. 80
AWARD PROJECT AMT:  $ 275, 385. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 84. 04% TOTAL EARNI NGS 267, 500. 80 101, 768. 80
FUNDS AVAI LABLE: $ 50, 816. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 267, 500. 80 101, 768. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -4,130.78 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 263, 370. 02 101, 768. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 263, 370. 02 101, 768. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 101, 768. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00810

202- 00821

202- 00848

203- 01597

203- 02330

208- 00008

208- 00035

208- 00046

208- 00103

208- 00106

208- 00107

C21847

STA001A- 002

21847-BI D

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Ground Sign

Renoval

of Sign Panel

Control l er and Cabi net

Renoval

of Traffic Signal

Pot hol i ng

Laborer

Erosi on Log Type 2 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

1. 000

EACH
83. 00000
2.000

EACH
83. 00000
1. 000

EACH
1, 320. 00000
49. 500

HOUR
235. 00000
0. 000

HOUR
42. 00000
120. 000

LF
15. 00000
8. 000
LF

19. 00000
1. 000

EACH
640. 00000
1. 000

HOUR
62. 00000
0. 000

HOUR
175. 00000
0. 000

HOUR

42.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

13. 000
36. 500
49. 500

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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166.

1,320
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.00

.00
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.00

.00

.00

.00

08:56: 18

AMOUNT

83

166.

1, 320

11,632

1,800

152.

640.

62

00

00

00

50

.00

00

00

00

00

.00

.00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21847-BID ESTI MATE RUN 03/ 11/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0002 08: 56: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006  Seeding (Native) 0.100 0. 000
ACRE 0.100 2,500. 00
25, 000. 00000 0. 100 2,500. 00
0065 212-00032 *Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 100 4, 000. 00
40, 000. 00000 0.100 4, 000. 00
0070 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 457.000 137. 000
d ass
SY 320. 000 3,520. 00
11. 00000 457. 000 5, 027.00
0075 503-00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
460. 00000 15. 000 6, 900. 00
0080 503-00048  *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
575. 00000 21.000 12,075. 00
0085 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 613-00206 2 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0. 00
21. 00000 655. 000 13, 755. 00
0095 613-00306 3 Inch Electrical Conduit (Bored) 1, 390. 000 1, 390. 000
LF 0. 000 0. 00
20. 00000 1, 390. 000 27, 800. 00
0100 613-01200 2 Inch Electrical Conduit (Plastic) 116. 000 116. 000
LF 0. 000 0. 00
12. 50000 116. 000 1, 450. 00
0105 613-01300 3 Inch Electrical Conduit (Plastic) 131. 000 131. 000
LF 0. 000 0. 00
13. 50000 131. 000 1,768.50
0110 613-07001 Type One Pull Box 7.000 7.000
EACH 0. 000 0. 00

855. 00000 7.000 5, 985. 00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21847-BID ESTI MATE RUN 03/ 11/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0002 08: 56: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07002 Type Two Pull Box 3. 000 0. 000
EACH 3. 000 3,675.00
1, 225. 00000 3. 000 3,675.00
0120 613-07004 Type Four Pull Box 1. 000 0. 000
EACH 1. 000 1, 885. 00
1, 885. 00000 1.000 1, 885.00
0125 613-10000 Wring 1. 000 0. 000
LS 1. 000 9, 750. 00
9, 750. 00000 1. 000 9, 750. 00
0130 613-13000 Lumi nai re (LED) 3. 000 3. 000
EACH 0. 000 0. 00
1, 075. 00000 3.000 3,225.00
0135 614-00011 Sign Panel (Cass I) 4.500 0. 000
SF 4.500 288. 00
64. 00000 4.500 288. 00
0140 614-70336 Traffic Signal Face (12-12-12) 7.000 7.000
EACH 0. 000 0. 00
940. 00000 7.000 6, 580. 00
0145 614-70560 Traffic Signal Face (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
1, 215. 00000 2.000 2,430.00
0150 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 16, 785. 00
16, 785. 00000 1. 000 16, 785. 00
0155 614-72886 Intersection Detection System (Canera) 3. 000 0. 000
EACH 3.000 20, 760. 00
6, 920. 00000 3. 000 20, 760. 00
0160 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
17, 600. 00000 1.000 17, 600. 00
0165 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

29, 210. 00000 1. 000 29, 210. 00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21847-BID ESTI MATE RUN 03/ 11/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0002 08: 56: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-86105 Telenetry (Field) 1. 000 0. 000
EACH 1. 000 2,810.00
2,810. 00000 1. 000 2,810.00
0175 614-86748 Controller (Type 2070) 1. 000 0. 000
EACH 1. 000 4,105. 00
4, 105. 00000 1.000 4,105.00
0180 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 1. 000 6, 565. 00
6, 565. 00000 1. 000 6, 565. 00
0190 625-00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 3,200. 00
3, 200. 00000 1.000 3,200. 00
0195 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0200 626-01104 *Public Information Services (Tier V) 1. 000 0. 500
LS 0.500 1, 062. 50
2,125. 00000 1.000 2,125.00
0205 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 68. 000 0. 000
Li ne
) SF 68. 000 1, 564.00
23. 00000 68. 000 1, 564. 00
0210 630-00000 Fl aggi ng 42.000 42.000
HOUR 0. 000 0. 00
26. 25000 42.000 1,102.50
0215 630-00007 Traffic Control Inspection 2.000 2.000
DAY 0. 000 0. 00
80. 00000 2.000 160. 00
0220 630-00012 Traffic Control Managenent 20. 000 11.000
DAY 9. 000 7,875.00
875. 00000 20. 000 17,500. 00
0225 630-80341 Construction Traffic Sign (Panel Size A) 18. 000 8. 000
EACH 8. 200 90. 20

11. 00000 16. 200 178. 20



CONTI D

CAT NO0200

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 80342

630- 80355

630- 80358

630- 80360

630- 80380

630- 85041

700- 70010

700-70011

700- 70016

700- 70190

C21847

STAO001A- 002

21847-BID

| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

Mbbi | e Attenuat or

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Electric Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

11. 000

EACH
16. 00000
2.000

EACH
1, 050. 00000
0. 000

EACH
735. 00000
8. 000

EACH
11. 00000
55. 000

EACH
11. 00000
0. 000

DAY
225. 00000
40, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
5, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 500
4. 400
9. 900

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

4. 000
3. 200
7.200

27.500
22.000
49. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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840.

35

242.

.00
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.00

.00

.00

.00

08:56: 18

AMOUNT

158.

1,890

79

544.

40

00

.00

20

50

.00

.00

.00

.00

.00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21847-BID ESTI MATE RUN 03/ 11/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0002 08: 56: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70380 F/ A Erosion Control 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT ¢  317,102.50$ 101,768.80% 266, 285. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0185 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 215. 00000 1. 000 1,215.00
CAT 0400 CURRENT AMT $ 1,215.00$ 0.00% 1, 215. 00

PROJECT TOTAL CURRENT AMI $ 318,317.50 % 101,768.80% 267, 500. 80



